7— Washington State .

" Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S

9385 Project Limits 1-90

Staked by Date Work Started Date Work Completed Date

N/A 9/16/2019 12/16/2020

Calculated by Date Checked by Date Inspector Date

Rob Florence Mark Lee n/a

12/4/2020 12/16/2020

Bid Item 040
CEMENT CONC. COMPLIANCE ADJUSTMENT

PCCP Lot 1 Sub lots 1-15 CPF 1.01 Bonus  $10,046.40
PCCP Lot 2 Sub lots 16-30 CPF 1.05 Bonus  $50,232.00
PCCP Lot 3 Sub lots 31-34 CPF 1.01 Bonus $2,679.04

Total  $62,957.44

A field note record for a compliance adjustment was recorded on 04/09/2020
for a total of $40,774.40 as a partial compliance adjustment payment on Est. 14.

A cost adjustment is as follows.

Bl 40 Cement concrete Compliance Adjustment $62,957.44
Previous Payment of Cement Concrete Compliance Adjustment $40,774.40
$22,183.04

Ok to pay $22,183.04 for final Cement Concrete Compliance Adjustment BI 40. (rf)

Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/

Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |pit. Date Init. Date |No.
0040 CEMENT CONC. 1 12/4/2020 |CAL |22,183.04 | 945 MEL | 12/16/20 | EK 12/16/20 | 24
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Contract Number : 009385, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK

REHAB & PAINTING
Orgcode: 454302

Project Engineer : Wood, Jerry
LotNo:1

Test Results Report

Original Material Id : PCCP PCC Pavement - 5-05.3(4)A - 2018

Bid Item:38

Comment :

Test Property

Date : 12/15/2020

Lab Category : Acceptance

Unit Cost: 320.00

Total Cubic Yards : 3139.50
CPF:1.01

Bonus : 10046.40

Test Property Description Price adjustment Standard Pay Factor
factor deviation
Air Content 4 1.144 0.96
Cylinder Strength 6 543.7 1.05

SAM

Date Printed 12/15/2020
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WP Vostington stato Test Results Report Jate : 12/15/2020
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Material Id: PCCP

Air Cyl.
Conte | Streng
nt th

Upper Acceptance |7

Lower Acceptance|3 4000

Std Deviation|1 14 |544

Average|3 99 |6363

Test Data for PCCP

Sub Date Date Size Air Cyl.
Lot Tested Entered Conte |Streng
nt th

001 10/14/2019 |12/14/2020 |209.30 |3.1 6770

002 10/15/2019 |12/14/2020 |209.30 |2.8 6930

003 10/15/2019 |12/14/2020 |209.30 |2.8 6330

004 10/15/2019 |12/14/2020 |209.30 |3 6460

005 10/15/2019 |12/14/2020 |209.30 |3 6580

006 10/15/2019 |12/14/2020 |209.30 |2.7 7040

007 10/22/2019 |12/14/2020 |209.30 |4 6600

008 10/22/2019 |12/14/2020 |209.30 |5.3 6540

009 10/23/2019 |12/14/2020 |209.30 |4.6 7050

010 10/23/2019 |12/14/2020 |209.30 |5.9 5820

011 10/23/2019 |12/14/2020 |209.30 |4.9 5990

012 10/23/2019 |12/14/2020 |209.30 |5 6140

013 10/24/2019 |12/14/2020 |209.30 |2.8 6500

014 10/25/2019 |12/14/2020 |209.30 |5.1 5370

015 10/25/2019 |12/14/2020 |209.30 |4.9 5320

SAM Date Printed 12/15/2020
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Contract Number : 009385, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK

REHAB & PAINTING
Orgcode: 454302

Project Engineer : Wood, Jerry
LotNo: 2

Test Results Report

Original Material Id : PCCP PCC Pavement - 5-05.3(4)A - 2018

Bid Item:38

Comment :

Test Property

Date : 12/15/2020

Lab Category : Acceptance

Unit Cost: 320.00

Total Cubic Yards : 3139.50
CPF: 1.05

Bonus : 50232.00

Test Property Description Price adjustment Standard Pay Factor
factor deviation
Air Content 4 0.696 1.05
Cylinder Strength 6 653.8 1.05

SAM

Date Printed 12/15/2020
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Material Id: PCCP

Air Cyl.
Conte | Streng

nt th

Upper Acceptance |7

Lower Acceptance|3 4000

Std Deviation|g 7 654

Average|458 |5362

Test Data for PCCP
Sub Date Date Size Air Cyl.
Lot Tested Entered Conte |Streng
nt th

016 10/30/2019 |12/15/2020 |209.30 |5.2 5970
017 10/30/2019 |12/15/2020 |209.30 |5 6250
018 10/31/2019 |12/15/2020 |209.30 |3.6 5240
019 11/04/2019 |12/15/2020 |209.30 |4.3 5620
020 11/04/2019 |12/15/2020 |209.30 |5.2 5850
021 11/06/2019 |12/15/2020 |209.30 |4 5770
022 11/06/2019 |12/15/2020 |209.30 |5.6 5330
023 11/07/2019 |12/15/2020 |209.30 |5.4 5130
024 11/08/2019 |12/15/2020 |209.30 |4.7 6230
025 11/08/2019 |12/15/2020 |209.30 |4 5430
026 08/19/2020 |12/15/2020 |209.30 [3.5 5720
027 08/19/2020 |12/15/2020 |209.30 [3.6 4640
028 08/20/2020 |12/15/2020 |209.30 [4.8 4070
029 08/20/2020 |12/15/2020 |209.30 |5 4500
030 08/21/2020 |12/15/2020 |209.30 [4.8 4680

SAM

Test Results Report

Date : 12/15/2020

Date Printed 12/15/2020
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Contract Number : 009385, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK

Washington State
Department of Transportation

REHAB & PAINTING
Orgcode: 454302

Project Engineer : Wood, Jerry

Lot No: 3

Test Results Report

Original Material Id : PCCP PCC Pavement - 5-05.3(4)A - 2018

Bid Item:38

Comment :

Test Property

Date : 12/15/2020

Lab Category : Acceptance

Unit Cost: 320.00

Total Cubic Yards : 837.20
CPF:1.01

Bonus : 2679.04

Test Property Description Price adjustment Standard Pay Factor
factor deviation
Air Content 4 0.37 1.01
Cylinder Strength 6 275.5 1.01

Material Id: PCCP

Air Cyl.
Conte | Stren
nt th
Upper Acceptance |7
Lower Acceptance|3 4000
Std Deviation|g.37 |275
Average|4.45 |4648
Test Data for PCCP
Sub Date Date Size Air Cyl.
Lot Tested Entered Conte |Streng
nt th
031 08/24/2020 |12/15/2020 |209.30 |4.9 5060
032 08/25/2020 |12/15/2020 |209.30 |4 4490
033 08/25/2020 |12/15/2020 |209.30 |4.5 4510
034 08/25/2020 |12/15/2020 |209.30 |4.4 4530
SAM

Date Printed 12/15/2020



